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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

IT.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1830 HOURS MONDAY, MARCH 27, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UsCcG - 3
ERCS -13
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS.
D. ESTIMATED COSTS:
COSTS TO DATE
03/27/95 CEILING
EPA DIRECT $ 13,986 $ 27,500
EPA INDIRECT $ 21,792 $ 40,000
ERCS $ 220,165 $1,350,000
TAT $ 32,707 $ 65,000
USCG $ 29,101 $ 67,500
UNALLOCATED S 405,000
TOTAL $ 317,751 $1,955,000
ACTIONS TAKEN
A, BULKING OPERATIONS CONTINUED. TO DATE, 27 DRUMS OF
FLAMMABLE LIQUIDS AND 4 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED.
B. ERCS CONTINUED TO HAZ-CAT, COMPLETING APPROXIMATELY 10
DRUM SAMPLES THIS DATE. DRUM SAMPLES WERE COLLECTED FROM
2 ADDITIONAL DRUMS.
C. ERCS GROUPED APPROXIMATELY 200 SMALL CONTAINERS INTO
APPROPRIATE WASTE STREAMS FOR BULKING.
D. ATIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE
OBSERVED.
E. DURING SMALL CONTAINER IDENTIFICATION OPERATIONS, A

CONTAINER OF NITROCELLULOSE WAS DISCOVERED. THE
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CONTAINER WAS HYDROLYZED SAFELY AND WITHOUT INCIDENT, AND ®
STAGED WITH THE NITROCELLULOSE DRUMS.

F. SOIL SAMPLING PLAN WAS FINALIZED AND APPROVED THIS DATE.
III. FUTURE ACTIONS

A, ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS,
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE
AND AT THE PROPERTY LINE DOWNWIND OF OPERATIONS. AIR
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE
DRUMS /CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. TAT TO CONDUCT EXTENT OF CONTAMINATION SOIL SAMPLING IN
THE TANK FARM AREA.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS .

E. ERCS TO SHIP TANK SAMPLES FOR LABORATORY ANALYSIS.

F. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





